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Confirmation of: Conference Date Held: 2 Mar 99 1:30 pm (Alaska)
Teleconference Date Issued: 5 Mar 99
Other: Recorded By: Rachel August

Place: Anchorage, Alaska
Subject: Annette Island MOU Work Group Bi-Weekly Status Meeting

Participant Organization Phone
Abadie, William U.S. Army Engineer District-Alaska 907-753-2736
Beauchamp, Suzanne U.S. Army Engineer District-Alaska 907-753-5559
Benediktsson, Cathy Federal Aviation Administration
Benson, Jeff Metlakatla Indian Community Environmental 907-886-4200
Beyette, Garth Federal Aviation Administration 907-271-3355
Boynton, June Bureau of Indian Affairs 503-231-6749
Deering, Bob U.S. Coast Guard 907-463-2440
Denfeld, Duane U.S. Army Engineer District-Alaska 907-753-5654
Dillon, Chris Jacobs Engineering Group 907-563-3322
Dokoozian, Lyn Jacobs Engineering Group 907-563-3322
Fawcett, Arthur Metlakatla Indian Community Environmental 907-886-4200
Gillihan, Heather U.S. Army Engineer District-Alaska 907-753-5656
Holley, Mike U.S. Army Engineer District-Alaska 907-753-2777
Jean, Lucy Federal Aviation Administration/JALCO 907-271-5225
Renk, Russ Federal Aviation Administration/NISC 907-271-3294
Ridolfi, Callie Ridolfi Engineers 206-682-7294

MEETING MINUTES

Action
Required

By
Item

This was the scheduled biweekly meeting. The following agenda was presented:

1.0 C3 Plan Update

2.0 Status of Action Items

3.0 New Issues/Action Items

4.0 OSWER Update

5.0 Next Teleconference

1.0 C3 Plan Update

The revised C3 Plan was delivered today to USAED and FAA. Additional work is
needed on the plan: FAA has some revisions to make, and Boynton has issues with
the BIA portions of the plan. A teleconference is scheduled for 9 Mar 99 at 2:00
pm to discuss revisions to the plan. Jacobs will e-mail confirmation to the
participants in advance. Renk said FAA will provide comments and text revisions
before the teleconference.



JACOBS ENGINEERING GROUP INC.
Contract No. DACA85-95D-0018 Page 2
Project: Annette Island 05M314 DC#AKT-J07-05M314-G01-0007

I:\TO_14\05M31400\common\Project Notes\PN 99 03 02.doc

Deering said he was told to participate as much as he can, with no budget. He must
get signature approval from USCG. He also said that because USCG is chronically
underfunded for environmental sites, some wording in the plan may need revision.
He has no problem with going to Senator Stevens.

A discussion ensued regarding whether to send a copy of the plan to the
Department of Commerce (DOC) as a courtesy; how to approach them; and how
to indicate DOC sites in the tables. DOC is listed as the owner of Site 20, which
will cost $500,000 to remediate. Renk previously spoke to the National Weather
Service, which is part of DOC.

The Hammer Awards were held today. This award is one of Vice President Al
Gore’s initiatives. Beauchamp said USAED received awards for the Akutan Island
Project and for the C3 Plan process. A copy of the Annette Island C3 Plan was
given to Lisa Mallory of Gore’s NPR Reinventing Government group. Mallory will
take the copy back to Washington D.C.

Action:

Jacobs Confirm teleconference of 9 Mar 99 via e-mail.

Renk Provide C3 Plan revisions to Jacobs prior to the 9 Mar 99 teleconference.

2.0 Status of Action Items

The following action items were compiled during the 24 Feb 99 ERAC meeting:

Benson: Deliver the response to FAA’s 19 Oct 98 letter concerning site priorities.
Status: The response is in the mail.

Ridolfi: Provide the CAD drawing of the quarry site to USAED and Jacobs by
8 Mar 99. Status: In progress.

Benson: Reconfirm quarry site usage with the Natural Resources Department.
Status: In progress; the left side will be held open for gravel operations.

Benson: Prepare a Forestry Standard Plan for brushing by 5 Mar 99, including
disposal, chipping, composting, and burning options. Status: In progress.

Gunyah: Coordinate loan of a backhoe and dumptruck for chipping services.
Status: Dutch Achenbach is assembling a crew.

Beyette: Determine whether the airport towers (lighting towers) can be reused for
other purposes. Status: In progress.

USCG: Inspect the dock pipelines and determine necessary actions. Status: The
pipelines were inspected on 25 Feb 99.

Beyette: Coordinate web site development with USCG, MIC, BIA, and USAED.
Status: In progress; completion expected in four weeks.

Jean: Deliver the letter to Mayor Gilmartin. Status: Letter was delivered
24 Feb 99.

FAA: Issue the scope of work to MIC by 12 Mar 99. Status: In progress;
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completion by 12 Mar 99 is feasible.
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Jacobs: Request list of business licenses from MIC for subcontracting purposes.
Status: Done.

Jacobs: Advertise for housing requirements. Status: Flyers were completed.

Jacobs: Prepare Community Relations Plan. Status: In progress.

Askren/Benson: Confirm the date of the Health Fair. Status: The Health Fair is
in May, but the exact date is unknown at this time. Benson will contact Sandy
Wilson for the date.

Benson: Coordinate student attendance with the school district. Status: Benson
will work with Askren on this issue.

3.0 New Issues/Action Items

Beauchamp reminded Benson that USAED needs an invoice for work done on the
asbestos project.

The sewer project will start in May with earth work and pipeline work. Benson will
investigate the sewer project and inform Dillon of the contractor’s name.

Abadie needs an answer to the 10 Feb 99 letter to Mayor Gilmartin regarding
review of the environmental assessment and whether it complies with MIC
requirements for coastal zone management.

Abadie needs information regarding bald eagle nests, crossing Colby Creek, and
other environmental resource issues. He asked for comments and MIC
requirements.

Deering asked about the HLA/Wilder Report on the UST site assessment and
closure. Beauchamp will check on its delivery date.

Action:

Benson Investigate the sewer project and inform Dillon of the contractor’s name.

MIC Respond to USAED’s 10 Feb 99 letter regarding review of the environmental
assessment.

MIC Provide information to USAED regarding environmental resource issues.

Beauchamp Find out the delivery date of the HLA/Wilder UST Closure Report.

4.0 OSWER Update

Ridolfi said there are two coordination issues. After the ordinances are reviewed by
the council, MIC will provide updates to the MOU Group. In addition, MIC wants
to coordinate with USCG regarding an Emergency Response Plan for the island.

Action:

MIC Provide ordinance updates to the MOU Group.

MIC Coordinate with USCG regarding logistics for the Emergency Response Plan.
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5.0 Teleconference Schedule

The next regularly scheduled MOU Group teleconference is Tuesday, 16 Mar 99,
at 1:30 pm (Alaska).

Action:

Jacobs E-mail the agenda for the next teleconference to participants on 12 Mar 99.

Teleconference adjourned at 2:30 pm (Alaska).


